SAS Superstructure Run date 21-Nov-14

Location: 04-SF-80-13.2/13.9 Time 5:19AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No.:  04-0120F4
04-0120F4

Diary #: 096 Const Calendar Day: 618 Date: 19-May-2011 Thursday

04-SF-80-13.2/13.9

Inspector Name: Tern, Ae Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  07:00 AM  05:30 PM Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 23-Jul-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day If no, explain:

Diary' Dispute
Tower Bolting —~
ABF's crew continued the tower bolting operation at splice #4 West and South tower at 145M elevation.

Ryan and Tony work on installing splice skin plate bolts, nuts and washers in the West tower. Roger and
Mike work in the North tower installing 4 column of the minimum required bolts that were left out by
accident. After installing and snug tightening the bolts in North tower, they went to work in the South tower
installing splice skin plate bolts, nuts and washers.

04-0120F4 Bid Item: 053 T-L04-BNE.053 Tower Lift 04 Bolt Tower NE

AMERICAN BRIDGE/FLUOR, A JV
Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM MICHAEL PORTILLO 8.00 2.00 0.00 10.00 D
Ironworker APP RYAN EVANCHIK 8.00 2.00 0.00 10.00 D
Ironworker APP JAMES MIRANDA 8.00 2.00 0.00 10.00 D
Ironworker JNM ROGELIO RUIZ 8.00 2.00 0.00 10.00 D
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